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Name

Aerovox

Determine Existing Conditions

Determine existing conditions

Identify alternatives

Identify Data Gaps

identify data gaps

Aerovox Group Meeting (discuss data gaps and design choices)
Determine Data Gap Costs

Verify Remedial Approach and Design Criteria
Identify DQO's

Draft Performance Criteria

Prepare Groundwater Model

Prepare Data Gap Sampling Plan

Battelle - prep passive sampler FSP
USACE and EPA review of Battelle plan
Battelle - RTC and Draft Final FSP

JE Prepare Data Gap Sampling Plan
USACE Prepare Gas Ebolution FSP Section
USACE Review of Draft Sampling Plan
Prepare RTC

Perform Data Gap Sample Collection and Lab Analysis
Battelle - deployment of passive samplers
Battelle - collection of passive samplers
Data Gap Sample Collection

USACE - Gas Ebolution sample collection
Battelle - analysis of passive samplers
USACE - analysis of gas samples

IA Analysis

Congener Analysis

Data Validation

Sample reporting

Update Groundwater Model

Draft Work Plan (65% Design)

Prepare Draft Work Plan - 65% Design
USACE review of Draft Work Plan

Prepare RTC

Prepare Draft Final Work Plan (90% Design)
Prepare Draft Final Work Plan

USACE Final Work Plan Review

RTC and Final Work Plan

USACE Contracting

JE Prepare and Submit Proposal

USACE Contracting

JE Prepare and Submit Revised Proposal
USACE Contracting

Execute Remedial Option

Duration
364 days
15 days
1 day
15 days
8 days
6 days
1 day

6 days
10 days
10 days
10 days
15 days
40 days
8 days
5 days
3 days
20 days
20 days
10 days
10 days
63 days
2 days
2 days
10 days
10 days
15 days
21 days
5 days
15 days
10 days
5 days
15 days
53 days
28 days
15 days
10 days
20 days
12 days
5 days
3 days
29 days
22 days
17 days
10 days
16 days
60 days



Start
3/22/2017
4/10/2017
4/10/2017
4/10/2017
3/22/2017
3/23/2017
3/31/2017
3/22/2017
6/14/2017
6/14/2017
6/14/2017
6/26/2017
6/14/2017
6/14/2017
6/28/2017
7/6/2017
6/14/2017
6/14/2017
7/13/2017
7/27/2017
7/11/2017
7/11/2017
8/11/2017
8/10/2017
8/24/2017
8/15/2017
9/8/2017
8/14/2017
8/21/2017
9/12/2017
9/26/2017
10/3/2017
10/3/2017
10/3/2017
11/10/2017
12/5/2017
12/19/2017
12/19/2017
1/8/2018
1/15/2018
1/18/2018
2/28/2018
3/30/2018
4/24/2018
5/8/2018
5/31/2018

Finish
8/22/2018
4/28/2017
4/10/2017
4/28/2017
3/31/2017
3/30/2017
3/31/2017
3/29/2017
6/27/2017
6/27/2017
6/27/2017
7/17/2017
8/9/2017
6/23/2017
7/5/2017
7/10/2017
7/12/2017
7/12/2017
7/26/2017
8/9/2017
10/6/2017
7/12/2017
8/14/2017
8/23/2017
9/7/2017
9/5/2017
10/6/2017
8/18/2017
9/11/2017
9/25/2017
10/2/2017
10/23/2017
12/18/2017
11/9/2017
12/4/2017
12/18/2017
1/17/2018
1/5/2018
1/12/2018
1/17/2018
2/27/2018
3/29/2018
4/23/2018
5/7/2018
5/30/2018
8/22/2018

Predecessors

95S

14
15

17sS
17
19

16
22FS+21d
20
24
23
25
20FS+2d
28
29
30
31,12
31
31
34
35

36
38
39
40
41
42
43
44
45



W e

Type

Work
Work
Work
Work

Material Label



Group Email Address Windows User AccouMax Units
100%
100%
100%
100%



Standard Rate Cost Per U:Notes

$0.00/h 0
$0.00/h 0
$0.00/h 0
$0.00/h 0



Task Name

Aerovox

Verify Remedial Approach and Design Criteria
Verify Remedial Approach and Design Criteria
Prepare Groundwater Model

Prepare Data Gap Sampling Plan

Battelle - prep passive sampler FSP

Battelle - RTC and Draft Final FSP

USACE Prepare Gas Ebolution FSP Section
Perform Data Gap Sample Collection and Lab Analysis
Battelle - deployment of passive samplers
Battelle - collection of passive samplers
USACE - Gas Ebolution sample collection
Battelle - analysis of passive samplers

USACE - analysis of gas samples

Update Groundwater Model

Draft Work Plan (65% Design)

Prepare Draft Final Work Plan (90% Design)
USACE Contracting

USACE Contracting

USACE Contracting

Work
2,904h
80h
80h
120h
320h
64h
24h
160h
504h
16h
16h
80h
120h
168h
120h
424h
160h
232h
136h
128h

Units
100%
100%
100%
100%
100%
100%
100%
100%
100%
100%
100%
100%
100%
100%
100%
100%
100%
100%
100%
100%



